
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/25/2020

ESTIMATE SUMMARY 13:05:04

CONTID: C20262         ESTIMATE NO: 0002 PROG 2005

PCN: 20262-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 170, Eldorado Canyon, Boulder County PERCENT TIME:

PROJECT NO: ER052A-039                    

ER SH 170 Roadway and CBC Repairs

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING

1260 ROCK CREEK CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LAFAYETTE CO 80026     (303)665-2933 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 899,307.00 PARTICIPATING $ $ 166,873.40

AWARD PROJECT AMT: 858,557.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.87

WORK DAYS

WORK DAYS

98.95%

9,476.00

166,873.40

166,873.40

166,873.40

$

$

$

$

889,831.00

0.00

889,831.00

0.00

889,831.00

-12,878.36

0.00

876,952.64

0.00

AMOUNT DUE 876,952.64 166,873.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 166,873.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

46.0 TIME ALLOW: 47

ORIG TIME ALLOW: 40

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/18/2019

02/18/2019

10/15/2019

10/15/2019

05/02/2019

11/15/2018

12/11/2018

12/28/2018

02/18/2019
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

17,370.001.000

0.00

1.000

L S 

17,370.00000

0010 Removal of Tree 3.000

0.000

202-00010  
 

3,180.003.000

0.00

3.000

EACH

1,060.00000

0015 Removal of Pipe (Special) 365.000

0.000

202-00036  
 

16,060.00365.000

0.00

365.000

LF  

44.00000

0020 Removal of Delineator 10.000

0.000

202-00090  
 

30.0010.000

0.00

10.000

EACH

3.00000

0025 Removal of Asphalt Mat 132.000

0.000

202-00220  
 

792.00132.000

0.00

132.000

SY  

6.00000

0030 Removal of Ground Sign 8.000

0.000

202-00810  
 

640.008.000

0.00

8.000

EACH

80.00000

0035 Unclassified Excavation (Complete In Place) 91.000

0.000

203-00010  
 

4,368.0091.000

0.00

91.000

CY  

48.00000

0040 Blading 10.000

0.000

203-01500  
 

1,330.0010.000

0.00

10.000

HOUR

133.00000

0045 Potholing 20.000

0.000

203-01597  
 

6,360.0020.000

0.00

20.000

HOUR

318.00000

0050 Structure Excavation 670.000

30.000

206-00000  
 

28,000.00700.000

1,200.00

700.000

CY  

40.00000

0055 Structure Backfill (Class 1) 180.000

0.000

206-00100  
 

7,740.00180.000

0.00

180.000

CY  

43.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Filter Material (Class A) 25.000

0.000

206-00510  
 

1,950.0025.000

0.00

25.000

CY  

78.00000

0065 Shoring (Area 1) 1.000

0.000

206-01781  
 

25,080.001.000

0.00

1.000

L S 

25,080.00000

0070 Topsoil 11.000

0.000

207-00205  
 

462.0011.000

0.00

11.000

CY  

42.00000

0075 Stockpile Topsoil 11.000

0.000

207-00210  
 

121.0011.000

0.00

11.000

CY  

11.00000

0080 Erosion Log Type 1 (12 Inch) 380.000

0.000

208-00002  
 

1,900.00380.000

0.00

380.000

LF  

5.00000

0085 Aggregate Bag 100.000

0.000

208-00035  
 

400.00100.000

0.00

100.000

LF  

4.00000

0090 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

2,120.001.000

0.00

1.000

EACH

2,120.00000

0095 Pre-fabricated Vehicle Tracking Pad 2.000

0.000

208-00075  
 

3,180.002.000

0.00

2.000

EACH

1,590.00000

0100 Removal and Disposal of Sediment (Labor) 20.000

0.000

208-00103  
 

760.0020.000

0.00

20.000

HOUR

38.00000

0105 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

228.004.000

0.00

4.000

HOUR

57.00000

0110 Sweeping (Sediment Removal) 20.000

0.000

208-00106  
 

2,660.0020.000

0.00

20.000

HOUR

133.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 2.000

-2.000

210-00810  
 

0.000.000

-266.00

2.000

EACH

133.00000

0120 Reset Fence 40.000

0.000

210-01000  
 

240.0040.000

0.00

40.000

LF  

6.00000

0125 Seeding (Native) 0.000

0.250

212-00006  
 

3,843.000.250

3,843.00

0.250

ACRE

15,372.00000

0130 Soil Conditioning 0.000

0.250

212-00032  
 

1,590.000.250

1,590.00

0.250

ACRE

6,360.00000

0135 Spray-on Mulch Blanket 0.000

0.210

213-00012  
 

1,029.000.210

1,029.00

0.210

ACRE

4,900.00000

0140 Soil Retention Blanket (Coconut) (Biodegradable Class 
2) 

0.000

200.000

216-00222  
 

1,200.00200.000

1,200.00

200.000

SY  

6.00000

0145 Aggregate Base Course (Class 6) 22.000

0.000

304-06007  
 

1,012.0022.000

0.00

22.000

CY  

46.00000

0150 Hot Mix Asphalt (Patching) (Asphalt) 44.000

0.000

403-00720  
 

8,184.0044.000

0.00

44.000

TON 

186.00000

0155 Steel Sheet Piling (Type II) 0.000

150.000

501-00200  
 

8,400.00150.000

8,400.00

150.000

SF  

56.00000

0160 Steel Sheet Piling Cap 0.000

25.000

501-00210  
 

1,225.0025.000

1,225.00

25.000

LF  

49.00000

0165 Soil Riprap (18 Inch) 170.000

0.000

506-00418  
 

14,960.00170.000

0.00

170.000

CY  

88.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pipe Railing 0.000

110.000

514-00000  
 

30,250.00110.000

30,250.00

110.000

LF  

275.00000

0175 Concrete Class D (Wall) 82.000

0.000

601-03050  
 

84,460.0082.000

0.00

82.000

CY  

1,030.00000

0180 Structural Concrete Stain 0.000

0.000

601-40401  
 

0.000.000

0.00

841.000

SF  

7.00000

0185 Reinforcing Steel 0.000

13,070.000

602-00000  
 

13,070.0013,070.000

13,070.00

13,070.000

LB  

1.00000

0190 Concrete Box Culvert (10 x 3 Foot) (Precast) 47.000

0.000

603-71003  
 

77,080.0047.000

0.00

47.000

LF  

1,640.00000

0195 Manhole Slab Base (5 Foot) 2.000

0.000

604-30005  
 

10,800.002.000

0.00

2.000

EACH

5,400.00000

0200 Manhole Ring and Cover 2.000

0.000

604-50200  
 

1,504.002.000

0.00

2.000

EACH

752.00000

0205 Geocomposite Drain with Pipe 55.000

0.000

605-83002  
 

880.0055.000

0.00

55.000

SY  

16.00000

0210 Guardrail Type 3 (6-3 Post Spacing) 31 Inch Midwest 
Guardrail System

300.000

0.000

606-00301  
 

21,900.00300.000

0.00

300.000

LF  

73.00000

0215 End Anchorage (Nonflared) 31 Inch Midwest Guardrail 
System

4.000

0.000

606-02003  
 

19,720.004.000

0.00

4.000

EACH

4,930.00000

0220 Fence (Plastic) 280.000

0.000

607-11525  
 

560.00280.000

0.00

280.000

LF  

2.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Gutter Type 2 (2 Foot) 81.000

0.000

609-24002  
 

2,511.0081.000

0.00

81.000

LF  

31.00000

0230 Delineator (Flexible) (Flat Mounted) 4.000

-4.000

612-00037  
 

0.000.000

-160.00

4.000

EACH

40.00000

0235 2 Inch Electrical Conduit (Plastic) 116.000

0.000

613-01200  
 

2,320.00116.000

0.00

116.000

LF  

20.00000

0240 Pull Box (11"x18"x12") 3.000

0.000

613-07011  
 

3,510.003.000

0.00

3.000

EACH

1,170.00000

0245 Connect To Existing Waterline 2.000

0.000

619-00007  
 

4,080.002.000

0.00

2.000

EACH

2,040.00000

0250 30 Inch Welded Steel Pipe 260.000

-40.000

619-10300  
 

59,620.00220.000

-10,840.00

220.000

LF  

271.00000

0255 16 Inch Plastic Pipe 370.000

0.000

619-51280  
 

53,650.00370.000

0.00

370.000

LF  

145.00000

0260 2 Inch Gate Valve 2.000

0.000

619-75016  
 

472.002.000

0.00

2.000

EACH

236.00000

0265 16 Inch Butterfly Valve 2.000

0.000

619-76128  
 

40,000.002.000

0.00

2.000

EACH

20,000.00000

0270 16-Inch Restrained Coupling Adapter 2.000

0.000

619-77216  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0275 Corporation Stop 2.000

0.000

619-77300  
 

4,330.002.000

0.00

2.000

EACH

2,165.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Cathodic Protection 1.000

0.000

619-80000  
 

4,540.001.000

0.00

1.000

L S 

4,540.00000

0285 Construction Surveying 1.000

0.000

625-00000  
 

5,830.001.000

0.00

1.000

L S 

5,830.00000

0290 Mobilization 0.481

0.519

626-00000  
 

147,800.001.000

76,708.20

1.000

L S 

147,800.00000

0295 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,830.001.000

0.00

1.000

L S 

5,830.00000

0300 Modified Epoxy Pavement Marking 0.000

10.000

627-00008  
 

5,040.0010.000

5,040.00

10.000

GAL 

504.00000

0305 Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

6.000

GAL 

133.00000

0310 Flagging 320.000

261.250

630-00000  
 

16,275.00581.250

7,315.00

581.250

HOUR

28.00000

0315 Traffic Control Inspection 24.000

1.000

630-00007  
 

4,000.0025.000

160.00

25.000

DAY 

160.00000

0320 Traffic Control Management 40.000

7.000

630-00012  
 

27,965.0047.000

4,165.00

47.000

DAY 

595.00000

0325 Construction Traffic Sign (Panel Size A) 1.800

15.200

630-80341  
 

1,258.0017.000

1,124.80

17.000

EACH

74.00000

0330 Construction Traffic Sign (Panel Size B) 18.000

14.000

630-80342  
 

3,232.0032.000

1,414.00

32.000

EACH

101.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size C) 3.600

1.400

630-80343  
 

530.005.000

148.40

5.000

EACH

106.00000

0340 Vertical Panel 9.000

31.000

630-80350  
 

1,080.0040.000

837.00

40.000

EACH

27.00000

0345 Portable Message Sign Panel 1.800

0.200

630-80355  
 

4,100.002.000

410.00

2.000

EACH

2,050.00000

0350 Drum Channelizing Device 36.000

4.000

630-80360  
 

800.0040.000

80.00

40.000

EACH

20.00000

0355 Concrete Barrier (Temporary) 396.000

44.000

630-80370  
 

24,200.00440.000

2,420.00

440.000

LF  

55.00000

0360 Traffic Cone 67.500

7.500

630-80380  
 

600.0075.000

60.00

75.000

EACH

8.00000

0361 Impact Atten (Temp) Added by MCR#1 Line# 1 0.000

4.000

630-85010  
 

15,010.004.000

15,010.00

4.000

EACH

3,752.50000

0365 Traffic Signal (Temporary) 1.800

0.200

630-86810  
 

14,400.002.000

1,440.00

2.000

EACH

7,200.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,365.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20262-BID    ESTIMATE RUN 02/25/2020

PROJECT: ER052A-039                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:05:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 887,621.00166,873.40897,097.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 1.000

0.000

620-00020  
 

2,210.001.000

0.00

1.000

EACH

2,210.00000

CAT 2,210.000.002,210.00CURRENT AMT0400 $ $ $

$ 889,831.00166,873.40$899,307.00$CURRENT AMTPROJECT TOTAL


